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Dear Sir:

Transmitted herewith are three (3) copies of the monthly status report
on the rectifier program.

25X1A
Very truly yours,

Contract Administrator
HRE /pb

cc: Contracting Officer
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1 July 1960
PHOTOGRAPHIC RECTIFIER
Report of Technical Progress
Progress During June, 1960
All purchased pa e been ordered excepting those items

withheld for test results an Unit No. 1. Interconnection cables
are complete for No. 1. Internal cable harness layouts are
complete and the three racks of the first unit are being cabled.

The components of the digital control system are assembled

—

for the first unit. Testing of the sub-system is near comple-
tion and indicates good reliable operation can be expected.

The Indexing Servo has been built and tested. The Inductosyn
has been delivered and preliminary tests indicate that linear
resolution of 0.0001" can be obtained.

The Servo Amplifiers have been built. These units have been
delayed until completion of a special servomechanism (for the
Photomultiplier). Test data is not available. Since these
equipments utilize the same designs as that for the engineering
model, a minimum of test will be required,

The components of the Photo-transmission System for the Reader
& Control Console have been built and preliminary testing is
complete. The largest delay occurring has been with this sub-
system. The components of the Printing Console have yet to be
assembled, '

Principal Problems STATINTL
The principal problems in purchased parts are the

lenses and the cathode-ray tubes. The] F2 lenses STATINTL
scheduled for delivery in the first of June have been postponed

until July 22nd. The delivery of cathode-ray tubes from TINTL
is also overdue. Although tubes are available for checking out

the first unit, it has become apparent that we will have to consult
another manufacturer to supply this item. Based upon the test

results with the |cathode—ray tube, we will
decide whether tc use the transparent phosphor cathode-ray tube
or to procure tubes similar to those presently used from,
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III. Expected Progress During July, 1960

Internal cabling and construction for the three racks of the first

unit are expected to be complete in July. Sub-system test of the

Photo-transmission will be completed. During this test phase,
STATINTL |:|Z4686PZB Cathode-ray Tube which has been received on

loan will be tested as an alternate for the |tubes. The STATINTL

remainder of the sub-system testing may also be completed in

Jul In accordance with our present schedule, we hope to be

able to start system testing by the first of September.

Program tapes to be prepared for test are:

STATINT}L_}
/(.) [ A. Twenty-degree oblique rectification, 9'" x 9! format
L oA B. Panoramic rectification, 3" format
C. 1:1 enlargement (calibration tape)
. D. Static calibration tape block
TV, Summary

Progress during the month of June has been consistent with last
month's expectations; however, delays occurring during earlier

months have caused a delay in the schedule affecting system

testing of the first unit which is now not expected to be comple@TATINTL
unti] September.

System Manager ‘j

HLS/p

: Enclosure (1)
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PHOTOGRAPHIC RECTIFIER-PRINTER
WORK SCHEDULE AND'PROGRESS CHART
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:! SCHEDULED m ACTHAL gi:glﬂ'lns C - Coruplete for 4 Units

* - Unit No. 1 Complete
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Structure
CRT Housing
CRT Elect. Parts

Track Assy., X
Drive Lead Screw

Valve, Pneu., &
Yacuum

Doors

Focus Current
Regulator

X Deflection Amp.
Y Deflection Amp.
X Sweep Attenuator
Y Sweep Attenuator
Power Supply, 20kv
rPower Supply, lkv
PMT Drive & Servo

Platen &
Index Assembly

Film Index Drive
& Servo

PM Assy. &
Yideo Amplifier

Optisyn Pre-Amp

Purchase
Pre Design Design Release Parts Fabrication Assembly
2 Complete
Complete |Complete JComplete Complete |2 In Work 1 Complete
Complete Complete jComplete Complete |1 Complete *l Complete
Complete Complete |Complete In Work t
Complete
Complete Complete |Complete Jless motors |}l Complete j1 Completd
Complete Complete jComplete Complete Complete 1 Complete
Complbete Complete §Complete Complete Complete In Work
Complete Complete jComple’ce Complete 1 Complete |I Complete
Complete Complete {Complete Complete 1 Complete |1 Complete}
Complete Complete jComplete Complete |1 Complete |1 Complete
Complete Complete ;Complete Complete Complete 1 Complete
Complete Complete § Complete } Complete Complete 1 Complete
¢
Complete Complete .E}Complete Complete Complete Complete
Complete Complete ;Complete Complete 1 Complete |1 Complete
Complete
Complete Complete { Complete ljegs motor 1 Complete |1 Complete
i
Complete Complete § 1 Complete 1 Complete 1 Complete J1 Complete
4
§
1 Complet* 1 Complete }1 Complete {1 Complete
Complete o okl Completé 1 In Work l1In Work {1 In Work
Complete Complete ‘iComplete Complete Complete |1 Complete
Complete Completel Complete Complete Complete Complete

Enclosure {(4)

Approved For Release 2002/06/17 : CIA-RDP78B04747A000600080007-1

lof3



Structure
CRT Housing
CRT Elect. Parts

Track Assy., X

Drive Lead Screw

Yalve, Pneu. &
Vacuum

Doors

Focus Current
Regulator

X Deflection Amp.
Y Deflection Amp.
X Drive Assembly
Film Index

Lens Board
Platen

Cassettes

Vacuum Pump

S
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Purchase

Pre-Design Design Release Parts Fabrication Assembly
2 Complete
Complete Complete [Complete | Complete §2In Work 1In Work
Complete Complete |Complete Complete 1 Complete {1 Complete
Complete Complete JComplete Complete jComplete
Complete
Complete Complete {less screwy Complete '1 Complete |1 Complete
Complete [Complete |Complete | Complete | Complete J! Complete
Complete Complete {Complete Complete | Complete Complete
Complete Complete jComplete Complete Complete Complete
Complete Complete { Complete Complete {1 Complete {1 In Work
Complete Complete §Complete Complete {1 Complete }1 In Work !
Complete Complete §Complete Complete Complete |1 Complete
Complete Complete jComplete Complete Complete 1 Complete
Complete Complete Complete Complete J2 Complete }2 Complete
i 1 Complecte

Complete Complete Complete |3 In Work 1 Complete
Complete Complete {Complete Complete jComplete 2 Complete

1 Complete 1 Complete
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Purchase
Pre Design Design Release Parts Fabrication Assembly

Rack ‘Complete Complete | Complete Complete 1 Complete
Mponitor Complete Complete Complete Complete 1 Complete !
Master Control Complete Complete Complete { 1 In Work 1In Work
Sweep Generator Complete Complete 4 Complete] 1 Complete| 1 Complete
Transportape | Complete Complete Complete Complete 1 Complete
Tape Reader Complete Complete 1 Complete; 1 Complete| 1 Complete
Relay Control

Chassis Complete Complete] In Work In Work In Work
Program Control Complete Complete} Complete ' In Work

Film Index Servo Complete Complete! Complete | 1 Completej 1 In Work 1 In Work

Scan Servo Complete Complete] Complete Complete | 1 Complete | 1 Complete

Scan Comparator Complete Complete] Complete | | Complete! 1 Complete | 1 Complete
P - P P P P s W § Somele

Scan Computor Complete Completej Complete | Complete | 1 Complete | 1 Complete

In Work 3 In Work

Power Supply, 28V Complete Complete} Complete Complete |} Complete { 1 Complete :
Power Supply, 300V Complete Completel Complete Complete {2 Complete | 2 Complete
Power Supply, 125V Complete Complete! Complete Complete }2 Complete | 2 Complete

Cables {internal) Complete ;| Complete Complete ' In Work
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